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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

I. HEADING

Date: November 15, 1997
Subject: Durako Paint, Detroit, Wayne County, Michigan
From: Dave Anderson, OSC, U.S. EPA, RSI, Grosse lie,

Michigan
To:

P Nadeau Attn: K. Mould, USEPA, OSWER,Wash.D.C..(VIA LAN)
R Karl, Chief, ERD, Chicago, IL (VIA LAN)
B Messenger, Chief, ESS, Chicago, IL. ............. (VIA LAN)
M Bensing, ESS, Chicago, IL. (VIA LAN)
J. El-Zein, Chief, RSI, Grosse He,MI (VIA LAN)
B Beauchamp, ORC, Chicago, IL (VIA LAN)
T. Lesser, OPA, Chicago, IL (VIA LAN)
C. Allen, OPA, Chicago, IL (VIA LAN)
R. Spaulding, MDEQ, Livonia, MI (E-MAIL)
W. Williams, Dept of Env, Detroit, MI..(FAX: 313-224-1547)
Duty Officer, NRC, Washington D.C (E-MAIL)
D. Henne, Department of Interior (E-MAIL)
Lu . J. Flynn, USCG AST, Fort Dix, NJ (E-MAIL)

POLREP No.: POLREP 4

II. BACKGROUND

Site No.: B510
Response Authority: CERCLA

CSRCLIS No.: MID 005 326 673
NPL Status: No
Start Date: October 14, 1997
Demobilization Date: N/A
Completion Date: N/A

III. SETE INFORMATION

A. Incident Category Time Critical Removal Action at an
inactive paint production facility.

B. Site Description and Location

1. Site location



The Durako Paint site, a former paint manufacturing
facility, is located at 6315 East 7 Mile Road, Detroit,
Wayne County, Michigan (42°26'1.7" North, 83°2'19.8" West).
The site consists of two properties. The first property,
located at 6315 East 7 Mile Road is approximately 21,000
square feet in area (210 feet by 100 feet).

The second property, located approximately 250 feet north of
the building property, is situated on the east side of Filer
Street. Both parcels of the site are located in a mixed
industrial/residential area of Detroit.

Please refer to the initial POLREP for more detailed
information.

IV. RESPONSE INFORMATION

A, Situation

1 Current situation

Approximately 1,100 waste drums have been staged on site.
Documentation, sample collection, hazcatting, and
overpacking activities are being conducted. Disposal
arrangements have been initiated for waste drums. The
facility loading dock was prepared for use. Drum disposal
i;; scheduled to begin on November 14, 1997,

2 Removal activities to date

On 11-10-97 through 11-13-97, sampling of staged drums and
overpacking continues.

On 11-14-97, sampling of staged drums and overpacking
continues. Crew continues staging stacked drums.
Analytical results of water that had accumulated in the
loading dock were forwarded to the City of Detroit and
approval for discharge of approximately 4,000 gallons was
granted. Loading dock was partially pumped out and drained
into the sewer system.

On 11-15-97, sampling of staged drums and overpacking
continues. Crew continues staging stacked drums. Remaining
water in the loading was pumped out and non-hazardous debris
was removed.



B. Planned Removal Activities and Next Steps

1. Continue staging and sampling drums for enforcement
documentation and hazcatting.

2. Initiate transportation and disposal of waste drums.

C. Key Issues

None

V, COST INFORMATION

Costs as of 11-14-97.

Budgeted Spent Remaining
U.S. EPA
DIRECT $ 47,520 $ 7,571 $ 39,949
INDIRECT $ 93,600 $ 16,404 $ 77,196

START $ 160,000 $ 15,410 $ 144,590
ERCS $ 900,000 $242,088 $ 657,912
USCG $ 60,000 $ 14,477 $ 45,523

$1,261,120 $295,950 $ 965,170

Percent; of project funds remaining = 76.5%

NOTE: The above accounting of expenditures is an estimate based
on figures known to the OSC at the time this report was written.
The OSC does not necessarily receive specific figures on final
payments made to any contractor(s) . Other financial data, which
the OSC must rely upon, may not be entirely up-to-date. The cost
accounting provided in this report does not necessarily represent
an exact monetary figure which the government may include in any
claim :;or cost recovery.

VI. DISPOSITION OF WASTES

To date, 270 cubic yards (9 roll-off boxes) of non-hazardous
debris have been shipped to the Arbor Hills Landfill in
Northv.ille, Michigan for disposal.


